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1.  Meetings: 

 

i. Participated in weekly conference calls. 

ii. Participated in weekly SSV conference calls with the government. 

iii. Participated in DR 12 

 

 

 

2.  The following Shipyard Question Submittals were reviewed and commented on: 

 

No questions for this reporting period. 

  

 

3.  Logistics: 

 

i. Continuing to review Vendor Recommended Spares (VRS). 

ii. Continuing to review Technical Manuals and Supplemental Information.  

iii. Continuing to work on initial outfitting lists for Sally Ride. 

 

4.  Other Work Items: 

 

 Wave height radar foundation HMR (change order) remains an open issue at this time due to 

the following: 

o We still do not have a clear picture of the final antenna arrangement from Mackay.  

The program office is hesitant to commit to a location until the test and trials are done 

on the Mackay/DCI supplied antennas.   

o The program office feels there is technical risk in adding a foundation to the mast or a 

pedestal on the deck above the pilot house.   The two main concerns being 

excessive vibration and interference with other antennas. 

o My impression is that it will be more of a problem for Armstrong and that we can use 

their experience to our benefit.  Mike Prince did ask if the two ships could be treated 

differently and the government seemed receptive to this. 

 Allied Main Crane – The Allied DK70-70 Knuckle Boom Crane will not be delivered until May 

or June 1014.  This is very late and is likely to impact Armstrong test and trials schedule.  A 

letter of concern has been issued on by the Government.   

 Galley Oven HMR – WHOI & SIO have agreed on a Lang Model ECOD-AT1M Marine 

Convection Oven or equal.  The Government is working on the final wording of this HMR. The 

addition of a second oven to the galley may necessitate the removal or relocation of the 
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proofing oven.  SIO believes that a second oven is a much higher priority than the proofing 

oven.  

 Stand-alone Auto Pilot – Discussions were held between the operators and government to 

finalize the wording for this HMR.  SIO continues to believe that a separate stand-alone 

autopilot will provide the necessary redundancy in case of a DP system failure.   

 Armstrong Anchor Windlass -  The following tests were performed on the anchor windlass: 

o The anchor windlass was powered and run under no load for 30-minutes in each 

direction.  Resistance and voltage readings were taken at 15-minute intervals.   

o 8-shots of chain were loaded to the starboard chain locker and the anchor was 

housed firmly into its pocket.   

o 8-shots of chain were loaded into the port chain locker.  The anchor did not house 

correctly in that it was about a half a link off when the roller stop was engaged.  The 

removal of one link at the bitter end to rotate the chain 90-degrees may be the 

solution.  

o No other issues were noted.  
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 Sally Ride Shell Plate – The penultimate piece of hull plating in the process of fitting.   

 

 Sally Ride 02 Deck – The final, aft section of the 02 deck has been landed onto the 01 Deck 

House.  
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 Sally Ride Rudder Fairings – Inspected internals on port and starboard rudder fairings prior to 

inboard plate fitting.  Both rudder posts housing have been installed.  Once the fairings are 

complete the yard will begin fitting the stern tubes. 
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 Main Masts – Erection of Armstrong’s mast continues with the mast rotated on to its side to add 

the nav light masts.  The erection of Sally Ride’s is just now underway. 

 
 

 

  

 

 

 

 

 

  

5.  The following DRL’s were reviewed and commented on: 

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev No 

AGOR27 
A008 

STD Report - MASTER EQUIPMENT LIST (MEL) ( MEL 12 10 

13 AGOR 27)(R/ASR) 
2/0 

AGOR27 
A031-

03 

STD Report - TEST PROCEDURES (MAIN POWER CABLE 

INSULATION RESISTANCE TEST PROCEDURES REV 

A)(R/ASR) 

25/1 

AGOR27 
A027-

16 

DWG Report - AUXILIARY SYSTEMS REPORT (FIRE 

EXTINGUISHING DIAGRAM)(R/ASR) 
30/3 

AGOR27 
A031-

03 

STD Report - TEST PROCEDURES (POTABLE WATER PUMPS 

AND PIPING TEST PROCEDURES REV A)(R/ASR) 
33/1 
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AGOR27 
A031-

03 

STD Report - TEST PROCEDURES ( 505-02.4 FLUSHING 

PROCEDURE FOR STERN TUBE COOLING SYSTEM)(R/ASR) 
39/0 

AGOR27 
A031-

03 

STD Report - TEST PROCEDURES ( 524-02 

UNCONTAMINATED SEAWATER SYSTEM TEST 

PROCEDURES)(R/ASR) 

41/0 

AGOR27 
A035-

19 

STD Report - SSV FACTORY ACCEPTANCE TEST (FAT) 

NOTIFICATION ( SSV FAT NOTIFICATION - SIEMENS 

MCCS)(R/ASR) 

41/0 

AGOR27 
A031-

03 

STD Report - TEST PROCEDURES ( 524-03 DECK INCUBATOR 

SEAWATER SYSTEM TEST PROCEDURES)(R/ASR) 
43/0 

AGOR27 A055 

TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #266 DI-055 (TM) for 573b Smith 

Berger Marine Model 52-N Hanging Block)(R/ASR) 

533/0 

AGOR27 A055 

TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #267 573d Smith Berger Marine 452-

N-LMS Flag Block & Models 322  222)(R/ASR) 

535/0 

AGOR27 A055 

TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #268 DI-055 (TM) for 621a Norac 

Danacoustic M Ceilings)(R/ASR) 

537/0 

AGOR27 A055 

TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #270 DI-055 (TM) for 665c Dixon 

Valve Camlock Pipe Caps)(R/ASR) 

543/0 

AGOR27 A055 

TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #272 DI-055 (TM) for 505 Watts 

Series CSM-81-F Flow Measurement  Balancing 

Valve)(R/ASR) 

547/0 

AGOR27 A055 

TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #273 DI-055 (TM) for 505 Watts 

Series CSM-61 Flow Measurement  Balancing Valves)(R/ASR) 

549/0 

AGOR27 A055 

TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #274 DI-055 (TM) for 504b Kenco 

K99FL Liquid Level Gauges)(R/ASR) 

551/0 

AGOR27 A055 

TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #275 DI-055 (TM) for 555b Eaton 

Filtration Model 72 Simplex Basket Strainer)(R/ASR) 

553/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #276 DI-055 (TM) for Gems SureSite 
555/0 
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Magnetic Liquid Level Transmitter)(R/ASR) 

AGOR27 A051 

STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72005-01 Smith Berger Marine Model 452-N-LMS Flag 

Block)(R/ASR) 

758/0 

AGOR27 A051 

STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72005-01 Smith Berger Marine Model 452-N-LMS Flag 

Block)(R/ASR) 

758/0 

AGOR27 A051 

STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72005-02 Smith Berger Marine Model 322 Guide 

Sheave)(R/ASR) 

760/0 

AGOR27 A051 

STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72005-03 Smith Berger Marine Model 222 Guide 

Sheaves)(R/ASR) 

762/0 

AGOR27 A051 

STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72005-03 Smith Berger Marine Model 222 Guide 

Sheaves)(R/ASR) 

762/0 

AGOR27 A051 

STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72730-01 Smith Berger Marine Model 52-N Hanging 

Block)(R/ASR) 

764/0 

AGOR27 A051 

STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( PL 72111-02 NR 

Norac Danacoustic M Ceilings)(R/ASR) 

766/0 

AGOR27 A051 

STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( PL 72111-02 NR 

Norac Danacoustic M Ceilings)(R/ASR) 

766/0 

AGOR27 A051 

STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72649-01 Eaton Filtration Model 72 Simplex Basket 

Strainer)(R/ASR) 

770/0 

AGOR27 A051 
STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72714-01 Gems SureSite Magnetic Liquid Level 

772/0 
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Transmitter)(R/ASR) 

 

AGOR27 
A051 

STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( PL 72718-01 NR 

Kenco K99FL Gauges)(R/ASR) 

782/0 

AGOR27 A002 

STD Report - DESIGN REVIEW AGENDAS AND MINUTES 

( NCE PRESENTATION: Ocean Class 

AGOR_NCE_DR#12_Rev0)(R/ASR) 

79/1 

AGOR27 A002 
STD Report - DESIGN REVIEW AGENDAS AND MINUTES ( DR 

12 TOPICS)(R/ASR) 
81/0 

 


